

## Annexure - B

### **Action Plan for pre-revision activities of the Photo Electoral Rolls.**

S. No.	Activity	Start Date	End Date
1.	Preparation of working copy for door-to-door survey by BLOs along with error list, duplicate voters list, repeated EPIC list by SLA	Upto 31.03.2016	
2.	Training of EROs, BLOs	Upto 31.03.2016	
3.	Door-to-Door survey by BLOs (all activities mentioned in the action plan annexed at <b>Annexure-1</b> will be completed)	04.04.2016	04.05.2016
4.	Continuous Updation of Roll (Data entry of Form 6, 6A, 7, 8, 8A in ERMS, their Accept/Reject and Uploading in Main Database).  Correction of errors in electoral database on the basis of the list verified by the BLOs during door to door survey	08.03.2016	10.06.2016
5.	Preparation of Second Supplement	17.06.2016	
6.	Preparation of Transfer List and new control tables in software provided by SLA	Upto 05.07.2016	
7.	Integration of Electoral Roll, Updation of Control Tables, Printing of checklist of electoral rolls	16.08.2016	
8.	Updation of checklist	31-08-2016	
9.	Printing of Master copy by SLA and Multiple Copies by CEO	15.09.2016	
10.	Updation of CEO website for Draft Publication and uploading of Draft Roll without photo on website.	By 19.09.2016	
11.	Publication of Draft Photo Electoral Rolls	20.09.2016	