

Rationalisation of Polling Stations – List of Activities

Sr. No	<u>Activities to be carried out</u>	<u>Date</u>
1.	Designating a senior officer as a Nodal Officer for the work of physical verification of existing and probable polling stations	Upto 04.03.2016
2.	Detailed physical verification to be verifying BMF facilities and other aspects as mentioned in the letter.	01.04.2016
3.	Preparation of Preliminary proposal by RO and submission to DEO	05.04.2016
4.	Preparation and publication of Draft list of Polling Stations	08.04.2016
5.	Control Table entry to be done in the Election commission of India's website	21.04.2016
6.	Supplying copies of the proposals modification in the existing list of PSs to local branches of all recognized Political Parties.	23.04.2016
7.	Putting the draft list of polling stations on public domain and inviting suggestions from public	30.04.2016
8.	Taking decisions on suggestions made by public	05.05.2016
9.	Holding meeting with the political party representatives and MPs/MLAs to discuss the draft list of PSs. Suggestions received are to be taken in to consideration during such meeting	12.05.2016
10.	Taking decision on suggestions made by the political party representatives and MLAs/MPs; after physical verification of the suggested locations.	21.05.2016
11.	Preparation of AC wise proposals(with medications, if any, suggested by political parties) , scrutiny and forwarding by DEO and submission thereof to CEO along with the scrutiny sheet and the prescribed certificates. Preparation of digitized Nazri Maps as per enclosed specimen	10.06.2016
12.	Preliminary scrutiny and checking by the office of the CEO	04.07.2016
13.	After thorough scrutiny, submission of proposal with comments/recommendation to the ECI for approval	18.07.2016
14.	ECI's approval to the proposals submitted by the office of CEO, at least one month before the date of Draft Publication of the Electoral Roll	28.07.2016
15.	Conveying the ECI's approval to DEOs	30.07.2016